

**STATUS REPORT ON ISSUES/WORKS/ ASSURANCES OF PEDALABUDU GRAMPANCHAYAT ANNOUNCED BY THE
HON'BLE CHIEF MINISTER OF ANDHRA PRADESH As on 24.03.2018**

Sl. No	Issue/Work	Department	Present Stage	Estimated cost (Rs in lakhs)	Expenditure so far incurred (Rs. In lakhs)																					
1	Sanction of Pension to all eligible beneficiaries in the Gram Panchayat	PD DRDA	Existing pensions : 658 Eligible applicants identified : 0 Applications Received in JBMV :32, Sanction: 26 Rejected : 6																							
2	Sanction of NTR houses to all the eligible beneficiaries in the GP. These houses should be completed within (1) year. Pending bill of ongoing housing project should be paid immediately.	PD, Housing	<ul style="list-style-type: none"> ▪ No. of houses sanctioned under NTR Housing: 450 ▪ No. of Houses grounded: 445 ▪ Below basement level: 35 ▪ Basement level: 73 ▪ Lintel Level: 60 ▪ Roof level: 25 ▪ Roof cast: 252 ▪ Yet to be Started: 5 	675.00	237.88																					
3	Further requirement of IHHLs shall be sanctioned by the RWS & S Dept. Sarpanch of the pedalabudu GP promised to Hon'ble Chief Minister that construction of all the sanctioned IHHLs shall be completed within (1)month and GP will be notified ODF.	PD,DWMA	<ul style="list-style-type: none"> ▪ No. of House Holds: 2581 ▪ No. of House Holds With Toilets : 1428 ▪ No. of House Holds without Toilets: 1153 ▪ No. of House Holds Sanctioned with IHHL : 1153 ▪ No. of IHHL Completed : 1153 ▪ ODF village notified. 																							
4	The requirement of farm mechanization implements in the villages of Pedalabudu can be assessed under TRICOR.(Agriculture & Horticulture)	PO,ITDA /PHO/ PAO	<p>Under Farm Mechanization in Pedalabudu(GP), the following items were distributed to the tribal farmers with the cost of Rs.83.12 Lakhs.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Sl.No</th> <th>Item</th> <th>No.of benefits.</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Oil Engines</td> <td>44</td> </tr> <tr> <td>2</td> <td>Sprayers</td> <td>12</td> </tr> <tr> <td>3</td> <td>Power Tillers</td> <td>19</td> </tr> <tr> <td>4</td> <td>Tractors</td> <td>4</td> </tr> <tr> <td>5</td> <td>Pulverisers</td> <td>7</td> </tr> <tr> <td></td> <td>Total</td> <td>86</td> </tr> </tbody> </table>	Sl.No	Item	No.of benefits.	1	Oil Engines	44	2	Sprayers	12	3	Power Tillers	19	4	Tractors	4	5	Pulverisers	7		Total	86	83.12	83.12
Sl.No	Item	No.of benefits.																								
1	Oil Engines	44																								
2	Sprayers	12																								
3	Power Tillers	19																								
4	Tractors	4																								
5	Pulverisers	7																								
	Total	86																								

Sl. No	Issue/Work	Department	Present Stage	Estimated cost (Rs in lakhs)	Expenditure so far incurred (Rs. In lakhs)																								
5	Pattas distributed under ROFR Act	Revenue	<table border="1"> <thead> <tr> <th colspan="2">Phase 1</th> <th colspan="2">Phase III</th> <th colspan="2">Total</th> </tr> <tr> <th>No</th> <th>Extent</th> <th>No</th> <th>Extent</th> <th>No</th> <th>Extent</th> </tr> </thead> <tbody> <tr> <td>75</td> <td>63.04</td> <td>72</td> <td>112.80</td> <td>14</td> <td>175.84</td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>7</td> <td></td> </tr> </tbody> </table>	Phase 1		Phase III		Total		No	Extent	No	Extent	No	Extent	75	63.04	72	112.80	14	175.84					7			
Phase 1		Phase III		Total																									
No	Extent	No	Extent	No	Extent																								
75	63.04	72	112.80	14	175.84																								
				7																									
6	Under MGNREGS, farm ponds, bore wells under NTR JALSIRI ect shall be sanctioned to all the eligible farmers. Also as per the request of villages, farm ponds of (20x20) mts can be sanctioned.	PD, DWMA	<p><u>Employment security</u></p> <ul style="list-style-type: none"> • No. of job cards distributed under MGNREGS: 1709 ▪ No. of person days employment provided under MGNREGS: 145232 ▪ Amount of expenditure incurred (in lakhs):Rs.3.15 crores. <p><u>Farm Ponds:</u></p> <ul style="list-style-type: none"> ▪ No. identified : 174 ▪ No. Sanctioned : 174 ▪ No. Completed : 141 ▪ No. In – Progress : 20 <p>The balance of 39 Farm Ponds will be completed by 30th of June.</p> <p><u>NTR Jala-Siri:</u></p> <ul style="list-style-type: none"> ▪ No. Identified : 45 ▪ No. sent to the GWD: 45 ▪ No. surveyed by GWD:45 ▪ No. recommended :45 ▪ Drilled :05 <p><u>Check Dams:</u></p> <ul style="list-style-type: none"> • Number identified: 114 <p>Estimates are being prepared by SMI, ITDA, Paderu.</p> <p><u>Burial Grounds:</u></p> <ul style="list-style-type: none"> • Number sanctioned : 3 <p><u>Vegetable pandals:</u></p> <ul style="list-style-type: none"> • Number sanctioned : 6 • Extent covered: Ac.3.00 cts. <p><u>Solid waste management programme:</u></p> <ul style="list-style-type: none"> • Work is completed. 																										

Sl. No	Issue/Work	Department	Present Stage	Estimated cost (Rs in lakhs)	Expenditure so far incurred (Rs. In lakhs)
7	Sanction of Deepam(L.P.G gas connection) to all the eligible households. The grounding of the scheme shall be completed within 10 days.	DSO, (Rural)/	No. of white ration cards : 1540 New ration cards distributed : 438 Total Ration cards : 1978 No. of house-holds: 2783 Already covered with LPG (General 805+Deepam1314) : 2119 No. of LPG connections issued under Deepam : 462 Again collected applications for new connections recently and uploaded : 202 New connections issued under Deepam : 202 Total Deepam connections issued comes to 1314+664= 1978 Thus total 2783 LPG connections covered to 2783 Households.		
8	The requirement of cattle for Dairy development in Pedalabudu Panchayat	JD AH	Dairy units : 16 Backyardpoultryunits:224 Sheep & Goat units: 255 Cattle sheds : 228 Water troughs : 8 <u>No. of units grounding today:</u> Backyard poultry: 33 sanctioned and grounded Sheep & Goat units: 15 sanctioned and grounded Water troughs: 8 sanctioned. Action is being taken to provide all these balance items to the needy ryots Shortly.		
9	Internal CC roads in all (22) habitations have been sanctioned under RDF by Panchayat Raj Department. These works should be completed within 3 months.	SE, PR	No. of C.C. Roads Sanctioned: 51 No. of C.C. Roads Completed : 44 No. of C.C. Roads in progress : 4 Tender Stage : 2 Length of internal roads : 25 kms. Completed: 23 kms	1482.57 (Lakhs)	425.42 (Lakhs) (Rs.36.98 Lakhs Pending at PAO Office for payment)

Sl. No	Issue/Work	Department	Present Stage	Estimated cost (Rs in lakhs)	Expenditure so far incurred (Rs. In lakhs)
	<p>1) one BT Road and Bridge from Karasaliguda to Garuduguda,</p> <p>2) Bridge at Pedalabudu village are sanctioned on the representation made by Ex. MLA, Araku Sri Siveri Soma.</p> <p>3) PR road to R&B road via Gajaiguda,</p>		<p>Balance 2kms to be completed by the end of December.</p> <p>1)Work sanctioned with an estimated cost of Rs.235 Lakhs. DPR Submitted to Engineer-in Chief,PR; Vijayawada on 3-6-2017 for according technical sanction.</p> <p>2)Work sanctioned with an estimated cost of Rs.280 Lakhs. DPR Submitted to Engineer-in Chief, PR; Vijayawada on 3-6-2017 for according technical sanction.</p> <p>3)Work sanctioned with an estimated cost of Rs.132 Lakhs and the work is in progress. WMM completed.</p>		
10	Important BT Roads connecting Arakuvalley and Pedalabudu and other habitations should be renovated with proper signages and road marking. Similarly roads, drain and other infrastructures of Araku valley habitation needs to be improved immediately by the concerned department.	SE, R&B	Work Completed. Final Bill Paid.	100.00	97.08
11	In Pedalabudu GP there are 14 habitations where protected water supply infrastructure are not there Rs.5cr will be sanctioned to provide PWS scheme. These works shall be completed within (5) months.	SE, RWS	<p>No. of water supply schemes Sanctioned: 22</p> <p>No. of water supply schemes Completed: 22</p> <p>No. of water supply schemes in progress: 0</p> <p>No. of habitations house to house tap connections are provided:22</p>	668.70	504.58
12	A Temple and a library were sanctioned in the village.	EE, TW PADERU	<p>1) Construction of Library building at Pedalabudu village, Arakuvalley Mandal completed with the cost of Rs.10.00 Lakhs, inaugurated by Honorable MLA, Arakuvalley and District Collector, Visakhapatnam and Occupied.</p> <p>2) Construction of Meditation hall at Pedalabudu village in Arakuvalley Mandal completed with the cost of Rs. 10.00 Lakhs. In 2nd phase, with the cost of Rs.9.60 Lakhs, Ornamental finishings of meditation hall at Pedalabudu village, Arakuvalley Mandal with the cost of Rs.9.50 Lakhs completed and painting is under progress.</p>	27.50	26.608

Sl. No	Issue/Work	Department	Present Stage					Estimated cost (Rs in lakhs)	Expenditure so far incurred (Rs. In lakhs)
			Item	sanct ioned	grou nded	comp leted	Not started		
13	Irrigation department shall take up the study to identify potential for development of check dams and other irrigation sources duly taking advantages of the contour so that maximum area can be benefited by this.	EE, SMI, VSP						485.53	Total Expenditure Incurred-64.527 Lakhs (Neeru Chettu Expenditure - 36.05 MGNREGS Expenditure - 28.22) Pending Amount- 52.16 lakhs (An amount of 35.54 Lakhs is pending at PAO, Visakhapatnam for 4 No.of works under Neeru Chettu programme and an amount of 16.62 lakhs is pending under MGNREGS programme)
			MGNREGS 2016-17						
			New check dams	3	3	1	0		
			Repairs to check dams	1	1	1	0		
			Repairs to channels	5	5	4	0		
			Total	9	9	6	0		
			Neeru – chettu 2016-17						
			Repairs /Improvements to channel system	2	1	1	1		
			Tanks	3	3	2	0		
			Repairs checkdams	3	2	2	1		
			Total	8	6	5	2		
			Neeru – chettu 2017-18						
			New check dams	5	4	0	1		
			New Channel systems	5	2	0	3		
			Repairs /Improvements to channel system	8	7	1	1		
			Tank	4	3	1	1		
			Total	22	16	2	6		
			Grand Total (NEERU CHETTU)	30	22	7	8		
			Grand Total (MGNREGS & NEERU CHETTU)	39	31	13	8		
14	KodiGedda lift irrigation scheme at Narsiguda	EE, APSIDC	Revival of Kodigedda lift irrigation scheme at Narsiguda (Durminivalasa) is completed by APSIDC. Water release to the ayacut on 23.06.2017.						

Sl. No	Issue/Work	Department	Present Stage	Estimated cost (Rs in lakhs)	Expenditure so far incurred (Rs. In lakhs)
15	The additional posts in community health centre (CHC) at Araku Valley shall be sanctioned and all the referral cases should be treated in CHC, Paderu	DCHS	<p>The District Collector, Visakhapatnam addressed a D.O.Letter to the Principal Secretary, HM&FW Dept., AP., Hyderabad vide D.O.Lr. Rc. No.Spl/E/DCHS/2015, Dt:06.10.2016 for further sanction of Additional Posts. to avoid inconvenience to the poor tribal patient – Awaited for orders.</p> <p>Until then the Commissioner of APVVP, Vijayawada has deputed Specialists doctors from Urban Area to Tribal Area APVVP Hospitals i.e., Araku and Paderu vide Rc.No.APVVP-e-12/52/2018-Medical, DT:02.02.2018.</p>		
16	Education	DEO Paderu	<p>No. of cycles distributed to 9th class girl students:25 No. of students given prathibha awards:6 No. of digital classrooms established : 2</p>	Budget not received	Expenditure incurred at State Level.
17	On the representation made by Dhimsa dance performers, Hon'ble CM directed to make a survey of all the performers in the district and to provide them the opportunities in all the possible events happening in the district.	ED, Tourism	<ol style="list-style-type: none"> 1. 11 Dhimsa Teams are in ITDA Paderu Agency Area identified by the Project Officer, ITDA, Paderu. 2. A letter has been addressed to Project Officer, ITDA, Paderu for state - wide promotion of the teams vide this office letter Rc.No. 324/RTIB/2016,18.10.2016. 3. A letter was addressed to the Director of South Zone Cultural Centre at Thanjavur for National wise promotion of the Dhimsa teams of ITDA Paderu vide this Office Lr.Rc.No. 324/RTIB/2016, 18.10.2016. 4. A letter addressed to all TIOs/DTOs in the state for issue of the opportunities to the above Teams. 5. Given opportunity to the Dhimsa Teams in World Wind Festival, Dasaravali, Aananada Deepavali, World Tourism Day – 2017and Visakha Utsav – Feb -2017 & Dec-2017. 		

Sl. No	Issue/Work	Department	Present Stage	Estimated cost (Rs in lakhs)	Expenditure so far incurred (Rs. In lakhs)
	Tourism department shall plan for three Festivals in a calendar year (i) Tribal festival (ii) Festival of water falls (iii) Flower (yellow) festivals Forest department and ITDA shall coordinate with tourism department to make necessary contribution in this regard.	ED/ Tourism, PO/ ITDA	Out of announced 3 festivals, Araku Balloon festival was conducted in 14 th , 15 th & 16 th November, 2017 Araku Tribal festival, Waterfalls and flower festivals are proposed to be organized in Coordination with PO ITDA, Paderu and Forest department during 2018-19		
	Araku has potential to be developed as world class tourist destination. In this regard a detailed project report (DPR) can be prepared of all the Tourism potential areas by Tourism department for the comprehensive development of tourism projects in the tribal areas in the district.	ED, Tourism	IIDC consultant has been appointed for preparation of DPR and Suitable sites are Identified at Patha ballugua, Kottavalasa and Ravvalaguda. Awaiting land availability certificates and allotment of lands <u>Latest status</u> DPR already submitted to the Government of India through Government of Andhra Pradesh orders are awaited from Govt. of India for Araku Eco Tourism Circuit under SWADESH DHARSHAN SCHEME for Approval of the DPR. As part of the state government components administrative sanction is given for the following components by secretary, Tourism vide G.O. RT No.68 dated 15-2-2018 YAT&C Department 1. Eat Street at Araku –Rs.2.2 Crores 2. Araku Tribal Haat at Araku –Rs.5.5 Crores The above components are sanctioned based on land report submitted by ITDA at site of HNTC center near chompi. Tenders are to be called for the above project.		
18	Skill Development programme by APSSDC should be started at Araku and all eligible youths in the GP should be enrolled in this programme.	PD DRDA	Skill development programme by APSSDC has been started at Pedalabudu GP. Training has been given to 34 mahilas on tailoring. In addition, training has been given to 13 tribal youth in driving for which placements have been provided.	5.11	5.11
19	One temple with a project cost of Rs. 3 to 4 crs. Shall be constructed in Arukuvalley with the support of TTD.	EO, TTD TirumalaTirupathi	An extent of Acs. 10.00 cents in Sy.No. 11 of Panirangini Village of Pedalabudu GP of Arakuvalley Mandal has been handed over to the AEO (prop) TTD, Thirupathi on 19.01.2018. The sub Division work is under process.		

Sl. No	Issue/Work	Department	Present Stage	Estimated cost (Rs in lakhs)	Expenditure so far incurred (Rs. In lakhs)
20	Coffee development project – Coffee area expansion shall be the priority in ITDA area. Coffee plantation shall be taken up under MGNREGS.	PD/ DWMA	The Government vide G.O.Ms.No.33, has sanctioned the Project for Coffee Development in Agency Area of ITDA, Paderu with Coffee Area expansion (1.00 Lakh acres), Consolidation, Supply of baby pulpers, Organic Certification and Marketing with cost of Rs.526.160 Crores. From 2017-18 onwards, Coffee Project is being taken up under MGNREGS. Under MGNREGS in 2017-18, coffee in 12,000 acres, shade in 15,000 acres has been taken up and in 2018-19 coffee in 10,000 acres, shade in 30,000 acres is being taken up under MGNREGS in entire Paderu agency area. In Pedalabudu GP, under MGNREGS coffee in 51 acres (51 Benf), shade in 225 acres(225 benf) taken up in 2017-18 and in 2018-19 it is proposed to take up coffee in 55 acres (55 benf), shade in 216 acres (189 benf) under MGNREGS.		
21	Fiber Net Services	ED, AP State Fiber Net Ltd.	It was requested to provide fiber connectivity to all the households of Pedalabudu village. APSFL has already provided Internet connection to Gram Panchayat Office Pedalabudu. Connections to remaining habitations are to be provided by local cable operator. Within 10 days house to house connections should be provided by the cable operator in Pedalabudu and other habitations of Pedalabudu GP. Setup boxes to be provided to the households by AP Fiber grid duly collecting the amount in monthly installment @ 99 per month.	30.00	12.00
22	Hon'ble CM directed to take necessary action to establish an apparel park in Araku which will provide the employment opportunities to local tribals.	GM DIC	As there is no feasibility for apparel park in Araku, the Department is discussing with M/s PAGE Industries Limited(Jockey Brand) and some other Mega Apparel units for establishment of production cum training centre under CSR. After establishment of Production cum Training centre, one sale outlet may be opened at Visakhapatnam by the beneficiaries. Mean while 35 beneficiaries are identified for the training at IGIAT, Visakhapatnam.		

Sl. No	Issue/Work	Department	Present Stage	Estimated cost (Rs in lakhs)	Expenditure so far incurred (Rs. In lakhs)
23	Establishing a Piezometer in Pedalabudu Gram panchayat for monitoring Ground Water Levels	DD, GWWAD	Established a Piezometer in front of the Gram Panchayat office in Pedalabudu village and is operational since August 2017. The Hourly Ground Water Levels can be viewed from Hon'ble Chief Ministers' Dash Board (http://core.ap.gov.in/CMDashBoard/Index.aspx)	Drilling of Piezometer – Rs.70914/- Construction of Platform – Rs.9150/- & Fabrication of protection boxes – Rs.9900/-	Work has been completed and payment is not done.